Date 12.03.10
Praposed Contingency Authorization #

Collin County JJAEP Facility
McKinney, TX
Owner:  Collin County

CROSSLAND

CONSTRUCTION COMPANY, INC.

Description: PO #35- for RFT #od-exit light changes

A Material & Equipment

B: Labor cCcC

C: Subcontractors - See attached quotations

D: General Contractor Mark-up {10%)

F. Contract Time Extension_( calendar Day

Crossland Construction Co., Inc.
By:

Progect Managen/DJ McClenney

ke Sigred

5 "
Sales Tax (8.25%) 5 =
Subtotal A 5 -
g =
Labor Burden (44.00%)  included
Subtotal B & 2
Bonahoom Electrical 3 1,284.00
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Subtotal C $ 1,284.00
Subtotal A-C  $ 1,284.00
5 128.40
Subtotal D 5 _
TOTAL S 1,412.40
Collin County
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Bonahoom & Associates
Elscirical Corracting

November 5, 2010

Crossland Construction Company, Inc.
861 N. Coleman, Suite 100

Prosper, Texas 75078
Altention: Mr. DJ McClenny
Reference: Juvenile Justice Alternative Education Program

Exit Lights — RFI#64
B&A Price Change # 09223-PCl4

Gentlemen:

The owner wants to relocate 4 exit lights and add (4) exit lights as shown on E2.01, E2.02 &
E2.04. Our cost to you for this additional work is an add of $1,284.00.

Scope of Work:
Relocate (4) exit lights in main corridor A103 as shown on E2.01

Furnish & install (1) exit light in corridor C128A as shown on E2.01.
Furnish & install (2) exit lights in corridor C102 as shown on E2.02.
Furnish & install (1) exit light in corridor C168 as shown on E2.04.

vnw>

Our pricing is inclusive of all labor, materials, tools, job expenses, supervision and fees to
make the electrical changes required for this work. All terms, conditions, inclusions and

exclusions in our subcontract apply to this pricing.

Due to the highly volatile nature of the current electrical material pricing and the time
constraints of the project schedule, this pricing is firm for fourteen calendar days. If
there are any questions, please contact us.

Respectfully,
BONAHOOM & ASSOCIATES

Anthony L Ellioti
Project Manager

cc: Project File/# 09223

10850 Switzer, #101, Dallas, TX 75238 - Ph: 214-340-4800 - Fax: 214-340-4810
TECL - 17187



1304 Gavizes Ave, Suite M1 Oilles, TX 75238
B ASSOCIBLeS  fiines Confracting - Electifal Senice « Dusign Buid PH 1143404800 FAX 214,340, 4810

Change Order Request

Date: 5-Now-10

To. Crossland Construction Co., Inc. X
861 N. Coleman, Suite 100 Job No: | 09223
Prosper, Texas 75076

atn: Mr. DJ MeClenny Hava Proceaded
Assistant Division Manager X | was Procesd Upon Appeval

Scope Narralive:
A Fodocate (4) exit Bghts in maln corridor A103 as shown an E2.01

B. Furmizh & install (1] et light in comidor near doge C128A as shown on E2.0M
C. Furnish & ingtad (2} exit lghts in corridor C102 as shown on E2.02.

D. Fusnish & install (1) exit ight in corridor C168 as shown on E2.04

Additional working davs required io complete the work described on aliached scope lefter afier nolice to proceed[_0 |

Installation Labor
Labor Hours {Regular) z2n $SHn —————————— 4 300.00
Labor Hours {Overtims - $3075 - 5 .

Supervision

Projact Manager
Preject Superintanden

Payroll Taxes & Insurance

Commaodity Malesizl 3 120000
Lightting Fixtures o 500,00
S RGEAT - —nmrrmsommmem e i % <
Equipment Rantad «scooemmme s ciianans e
SuhCONIFACIS e r g ey $
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Tax on Matarial

Job Expensa

Job Expense Material 1 T e T o ——— - % 20.85
» Tl - Blorage - Olfce Trailer - Qifica Suppiies - Job Truck Expanss - Shipping - Walsr - Bunprinis
Safely Material 1.00% of productive [BEOr --sewme e 3 417

- Sadely Supplles - Parsonal Prolegion - G5HA
Job Expense Subtotal

Job Cost Total

Ovarhead
Profit

Total

This quote includes costs as shown for the scope of work as listed on the attched proposal letier. Bonshoom & Associales reserves the right to correct this
quite for hidden or undetected errars, omissions andfor discrepancies by others. This pricing and time/schedule mpact are based on tha General
Caontractor issuing a notice 1o procaed within seven (7) calendar days from {he dale of this proposal.

Anthony L Elliatt
Project Manager

ce: File




